COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 11/ 2004

ESTI MATE SUMVARY 08: 44: 52
CONTI D C13440 ESTI MATE NO 0008 FI NL SPEC YR 1999
PCN: 13440- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 95.0 DAYS TIME ALLOW 95 WORK DAYS
U.S. 24 WO MANI TOU SPRI NGS PERCENT TIME:  100. 00 ORI G TI ME ALLOW 75 WORK DAYS
PRQJECT NO NH 0242- 033
U.S. 24 WO MANI TOU SPRI NGS
NAVE OF ROAD: S.H 24
PRQJECT COUNTI ES: EL PASO TELLER
CONTRACTOR:
EDW C. LEVY CO dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 03/ 11/ 2004 DATE TI ME STARTED 04/30/2001
2635 DELTA DRI VE DATE LET 12/ 07/ 2000 DATE WORK BEGAN
DATE AWARDED 01/ 09/ 2001 DATE TI ME STOPPED 10/12/2001
DATE CONTRACT EXECUTED  01/29/2001 DATE ACCEPTED 10/ 12/ 2001
COLORADO SPRI NGS CO 80910  719-392-4207 DATE NOTI CE TO PROCEED 04/ 30/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 4,323,689. 41 PARTI Cl PATI NG $ 4,245, 343. 63 $ 0. 00
AWARD PRQJECT AMT: $ 4,231, 645.82 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 98. 19% TOTAL EARNI NGS 4,245, 343. 63 0.00
FUNDS AVAI LABLE: $ 78, 345. 78 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,245, 343. 63 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 1, 000. 00
SECURI TI ES ENCUVBERED 0.00 -1,000.00
NET EARNI NGS 4,245, 343. 63 0.00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 4,245, 343. 63 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13440- BI D ESTI MATE RUN 03/ 11/ 2004
PRQJECT NH 0242- 033 ESTI MATE NO. 0008 08: 44: 52

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 448, 931. 000 448, 931. 000
sy 0. 000 0. 00
0. 52000 448, 931. 000 233, 444, 12
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 37, 541. 750 37, 541. 750
LF 0. 000 0.00
1. 05000 37, 541. 750 39, 418. 84
0015 202-01300 *REMOVAL OF END ANCHORAGE 1. 000 1. 000
EACH 0. 000 0. 00
21. 00000 1. 000 21.00
0020 203-00060  EMBANKMVENT NMATERI AL ( COMPLETE | N PLACE) 7,774. 000 7,774. 000
cy 0. 000 0.00
16. 00000 7,774. 000 124, 384. 00
0025 203-01140 ROLLING 1. 500 1. 500
HOUR 0. 000 0. 00
102. 00000 1.500 153. 00
0030 203-01500  BLADI NG 172. 500 172. 500
HOUR 0. 000 0.00
95. 00000 172. 500 16, 387. 50
0035 210-04010  ADJUST MANHOLE 2.000 2.000
EACH 0. 000 0. 00
640. 00000 2.000 1, 280. 00
0040 212-00006  *SEEDI NG (NATI VE) 29. 000 29. 000
ACRE 0. 000 0.00
285. 00000 29. 000 8, 265. 00
0045 213-00002  *MILCH NG (VEED FREE HAY) 29. 000 29. 000
ACRE 0. 000 0. 00
316. 00000 29. 000 9, 164. 00
0050 213-00061  *MJLCH TACKI FI ER 4, 350. 000 4, 350. 000
LB 0. 000 0.00
1. 85000 4, 350. 000 8, 047. 50
0055 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 98, 922. 280 98, 922. 280
TON 0. 000 0. 00
27. 30000 98, 922. 280 2,700, 578. 24



CONTI D: C13440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13440-BI D ESTI MATE RUN 03/ 11/ 2004
PRQJECT: NH 0242- 033 ESTI MATE NO 0008 08: 44: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 32, 978. 500 32, 978. 500
GAL 0. 000 0.00
1. 00000 32, 978. 500 32, 978.50
0065 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 36, 406. 000 36, 406. 000
LF 0. 000 0. 00
10. 80000 36, 406. 000 393, 184. 80
0070 606-01340 *END ANCHORAGE TYPE 3D 41. 000 41. 000
EACH 0. 000 0.00
403. 00000 41.000 16, 523. 00
0075 606-01385  *TRANSI TI ON TYPE 3J 3. 000 3. 000
EACH 0. 000 0. 00
580. 00000 3. 000 1, 740. 00
0080 606-01390 *END ANCHORAGE TYPE 3K 5. 000 5. 000
EACH 0. 000 0.00
765. 00000 5. 000 3, 825. 00
0085 606-02003 *END ANCHORAGE ( NONFLARED) 38. 000 38. 000
EACH 0. 000 0. 00
1, 530. 00000 38. 000 58, 140. 00
0090 612-00001  *DELI NEATOR (TYPE I) 208. 000 208. 000
EACH 0. 000 0.00
12. 25000 208. 000 2,548. 00
0095 612-00002  *DELI NEATOR (TYPE I1) 169. 000 169. 000
EACH 0. 000 0. 00
16. 00000 169. 000 2, 704. 00
0100 612-00003  *DELI NEATOR (TYPE I11) 30. 000 30. 000
EACH 0. 000 0.00
18. 00000 30. 000 540. 00
0105 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
64, 350. 00000 1. 000 64, 350. 00
0110 627-00001  * PAVEMENT MARKI NG PAI NT 1, 322. 050 1, 322. 050
GAL 0. 000 0.00
37. 00000 1, 322. 050 48, 915. 85



CONTI D C13440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13440- Bl D ESTI MATE RUN 03/ 11/ 2004
PRQJECT: NH 0242- 033 ESTI MATE NO 0008 08: 44: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-00005  *EPOXY PAVEMENT NARKI NG 804. 000 804. 000
GAL 0. 000 0.00
48. 00000 804. 000 38, 592. 00
0120 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 9, 908. 420 9, 908. 420
SF 0. 000 0.00
9. 50000 9, 908. 420 94,129, 99
0125 630-00000 *FLAGG NG 1, 645. 500 1, 645. 500
HOUR 0. 000 0.00
23. 50000 1, 645. 500 38, 669. 25
0130 630-00002 *TRAFFI C CONTROL SUPERVI SOR 114. 000 114. 000
DAY 0. 000 0.00
470. 00000 114. 000 53, 580. 00
0135 630-00007  *TRAFFI C CONTROL | NSPECTI ON 52. 000 52. 000
DAY 0. 000 0.00
130. 00000 52. 000 6, 760. 00
0140 630-80001  *FLASHI NG BEACON ( PORTABLE) 4.000 4.000
EACH 0. 000 0.00
400. 00000 4.000 1, 600. 00
0145 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0.00
62. 00000 0. 000 0.00
0150 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 93. 000 93. 000
EACH 0. 000 0.00
76. 00000 93. 000 7,068. 00
0155 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 2.000
EACH 0. 000 0.00
4, 600. 00000 2.000 9, 200. 00
0160 630-80357  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 3. 000 3.000
TYPE
) EACH 0. 000 0.00
510. 00000 3.000 1, 530. 00
0165 630-80360  *DRUM CHANNELI ZI NG DEVI CE 33. 000 33. 000
EACH 0. 000 0.00

46. 00000 33. 000 1, 518. 00



CONTI D: C13440

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 13440-BI D ESTI MATE RUN 03/ 11/ 2004
PRQJECT: NH 0242-033 ESTI MATE NO 0008 08: 44: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 2.000 2.000
EACH 0. 000 0. 00
51. 00000 2.000 102. 00
0175 630-80380 *TRAFFI C CONE 500. 000 500. 000
EACH 0. 000 0. 00
15. 00000 500. 000 7,500. 00
0180 700-70010 F/ A M NOR CONTRACT REVI SI ONS 78, 345. 800 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 13,573. 370 13, 573. 370
F A 0. 000 0. 00
1. 00000 13, 573. 370 13,573.37
0190 700- 70020 F/ A ON- THE- JOB TRAI NEE 727.600 727.600
EACH 0. 000 0. 00
1. 00000 727. 600 727. 60
0195 700- 70022 F/A QiT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70025 F/' A QUALI TY | NCENTI VE PAYMENT -1, 382.270 -1,382.270
FA 0. 000 0. 00
1. 00000 -1, 382.270 -1, 382. 27
0205 700- 70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 420-00100 GEOTEXTI LE (ER CONT) (CL A) MCR LINE 1 0. 000 0. 000
[5\'% 0. 000 0. 00
2.25000 0. 000 0. 00
0305 507-00400 BITUM S AND D PAVE (ASPH) MCR LINE 2 473. 820 473. 820
TON 0. 000 0. 00
129. 50000 473. 820 61, 359. 69



CONTI D: C13440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13440-BI D ESTI MATE RUN 03/ 11/ 2004
PRQJECT: NH 0242- 033 ESTI MATE NO 0008 08: 44: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0310 603-10120 12 IN CSP MCR LINE 3 444,000 444,000
LF 0. 000 0.00
38. 00000 444. 000 16, 872. 00
0315 609-60900 CURB TY 6 M SPECI AL MCR LI NE 4 2,551. 000 2,551. 000
LF 0. 000 0. 00
6. 05000 2, 551. 000 15, 433. 55
0320 609-71000 CURB (SPECIAL) MCR LINE 5 10, 121. 000 10, 121. 000
LF 0. 000 0.00
3.30000 10, 121. 000 33, 399. 30
0325 615-00030 EMB PROT TY 3 MCR LINE 6 6. 000 6. 000
EACH 0. 000 0. 00
750. 00000 6. 000 4,500. 00
0330 615-00050 EMB PROT TY 5 MCR LINE 7 6. 000 6. 000
EACH 0. 000 0.00
1, 500. 00000 6. 000 9, 000. 00
0335 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON LOTTMAN | TEM 403 -1.000 -1.000
HBP
DOL 0. 000 0. 00
28, 402. 92000 -1. 000 - 28, 402. 92
0340 604-50050 |G AND F SPEC MCR LI NE 8 1. 000 1. 000
EACH 0. 000 0.00
1, 466. 85000 1. 000 1, 466. 85
0345 208-00011  EROSI ON BALES (WEED FREE) MCR LINE 9 55. 000 55. 000
EACH 0. 000 0. 00
15. 00000 55. 000 825. 00
0350 603-10180 18 IN CSP MCR LI NE 10 371.000 371. 000
LF 0. 000 0.00
37. 00000 371. 000 13, 727. 00
0355 603-10300 30 IN CSP MCR LINE 11 230. 000 230. 000
LF 0. 000 0. 00
75. 00000 230. 000 17, 250. 00
0360 603-10240 24 IN CSP MCR LINE 12 70. 000 70. 000
LF 0. 000 0.00
49. 00000 70. 000 3, 430. 00



CONTI D: C13440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13440-BI D ESTI MATE RUN 03/ 11/ 2004
PRQJECT: NH 0242- 033 ESTI MATE NO 0008 08: 44: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 603-30018 18 IN SES MCR LINE 13 4. 000 4. 000
EACH 0. 000 0.00
215. 00000 4. 000 860. 00
0370 603-30024 24 IN SES MCR LINE 14 1. 000 1. 000
EACH 0. 000 0. 00
235. 00000 1. 000 235. 00
0375 603-30030 30 IN SES MCR LINE 15 3.000 3. 000
EACH 0. 000 0.00
260. 00000 3. 000 780. 00
0380 604-26005 VANE GRATE INLET (D) (5 FT) MCR LINE 16 1. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0385 604-25006 VANE GRATE | NLET SPEC (5 FT) MCR LINE 17 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0390 601-01050 CONC CL B (WALL) MCR LINE 18 2.200 2.200
cy 0. 000 0. 00
850. 00000 2.200 1, 870. 00
0395 609-24008 GUTTER TY 2 (8 FT) MCR LINE 19 18. 000 18. 000
LF 0. 000 0.00
73. 50000 18. 000 1, 323. 00
0400 202-00033 REM PIPE MCR LI NE 20 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0405 506-00212 RIPRAP (12 IN) MCR LINE 21 99. 500 99. 500
cy 0. 000 0. 00
37. 50000 99. 500 3,731.25
0410 507-00000 CONC S AND D PAVE MCR LI NE 22 45. 000 45. 000
cy 0. 000 0. 00
139. 00000 45. 000 6, 255. 00



CONTI D C13440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13440- Bl D ESTI MATE RUN 03/ 11/ 2004
PRQJECT: NH 0242- 033 ESTI MATE NO 0008 08: 44: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 403-00720 HBP (PATCHI NG (ASPH) MCR LINE 23 39. 260 39. 260
TON 0. 000 0. 00
110. 00000 39. 260 4,318. 60
CAT 0200 CURRENT AMI $ 4,306,989.41$ 0.00$ 4,228, 643. 61

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0215 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1.000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0220 620-00015 FI ELD LABORATORY ( STATE FURNI SHED) 1.000 1. 000
EACH 0. 000 0. 00
3, 700. 00000 1.000 3, 700. 00
0225 620- 00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
CAT 0400 CURRENT AMT $ 16, 700.00 $ 0.00% 16, 700. 00

PROJECT TOTAL CURRENT AMI $ 4,323,689.41% 0.00 $ 4, 245, 343. 61



